	TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK							
	Date	Task	Time involved	Team member responsible (student initials)	Comments			
	4/23/22	Deploying website	2 hours	LL				
1.	4/24/22	Optimized load time	6 hours	LW				
3.	4/29/22	Refined Content	6 hours	IL				
4.	5/1/22	Revamped website	12 hours	IL				
5.	5/2/22	Improved framework and installed libraries to manage	5 hours	LL				
6.	5/6/22	Paperwork	2 hours	LW				

Advisor signature .	